CEI WEEKLY SUMMARY OF EVENTS, OBSERVATIONS AND REMARKS

Prepared for: Jackson County, FL P_I_I E
Nl

Prepared by: Alday-Howell Engineering, Inc.
Prepared on: 1/26/2023 Alday Howeu
For Project: Blue Springs Road Sewer Extensions Phase 1
NWFWMD Const. Grant Agreement No. 17-061 AHE # 17-062

Contractor: L & K Contracting, Inc.
Designer: Alday-Howell, Engineering Senior Inspector: Keith Prescott (850) 693-2471
Notice to Proceed: 9/27/2022 Award Date: 6/29/2022

Substantial Completion:  8/16/2023 Final Completion: 9/15/2023
The report is for the week of: Monday, 1/23/2023 thru Sunday, 1/29/2023
The contractor performed the following operations this week. Sub work is noted in parenthesis:
Monday- (Cinch - Installed 130 LF of 10" Trenchless FPVC from Sta 219+30 to 220+60 on Blue Springs Road.)
Tuesday- Installed 120 LF of 10" PVC force main from Sta 220+50 to 220+30 Rt and made connections to trenchless

pipe previously installed on Blue Springs Road.

Wednesday- No work due to rain. Rain day granted.

Thursday- No work. Contractor's option.

Friday- Dressed, and placed seed & mulch in areas previously disturbed.
Saturday- No work. Contractor's option.

Sunday- No work. Contractor's option.

Engineer's remarks/Pending issues:

Percent Project Complete: 6% Time Remaining (%): 66%
Invoiced to Date: $899,673.01 Weather days to date: 6
Original Contract Amount: $5,347,467.37 *
Change Order Amount Approved: Holiday days granted: 17
Actual Days: 125
Remaining: $4,447,794.36 Days used with deduct: 102
Days to Substantial Completion: 300 Remaining to SC: 198
Days to Final Completion: 330 Remaining to FC: 228
*Budgeted amount is $3,141,199.00. Cf)ntract amount $5,347,467.37 contingent upon securing additional funding.

Approved: (Eric Worrell-PE; Project Administrator (850-526-2040)
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